




















- Financing Timeline - 1 ‘ I




Planning 5tage

=Land survey;

conce ptual
drawings;
architect
selection;
acquired
additional
property;

6.1.08

=Conce ptual
campus layout:

=locate &
orientate
library facility
on the campus;

=design the
surface water
drainage plan;
landscaping
design;

=finish
preliminary
architectural
drawing

6.15.08

=Establish a
general
contractor
contract;

=underground
utilities;

=paving &
grading;
=site

improve ments;

=acquire
necessary
permits

8.1.08

= Sub-surface
improvements

11.1.08

=Begin building
construction

2.1.09

*Ongoing
construction

- Construction Timeline -

5.1.09

=Install
mechanicals &
infrastructure,
interior walls

B.1.09

=Install carpet
and flooring,
kitchens,
shelving,
accomodations
SECUrity
systems

=Finish paving &
grading

11.1.08

sFurnish the
facility

*Finish
grading &
landscaping,
install
specialty
gardens




Your

Participation




First Library Acquisition from Washington

* Purchase and transportation of 30,000 volumes from Washington

Library Concept Artwork

* Conceptual renderings of a facility to include library, bookstore,
museum, cafe, auditorium, and classrooms

Second Library Acquisition from Virginia

* Agcuisition and transportation of 40,000 volumes
* Agcuisition and transportation of over 3,000 rare volumes
* Agcuisition and transportation of various museum pieces

Land Acquisition in Wagener

¢ Acquired 13.5 Acres with highway frontage
* Planning includes over 62 Acres of contiguous land

Architect and Contractor Selection

* 62 Acre campus site study in progress
¢ Architectural blueprints for the Research Library in progress
* Contractor start dates selected

- Goals Accomplished -




6.15.08:5100,000 goal

Site engineering; drainage; landscape; structural; electrical; HVAC;
plumbing; site improvements; acquire necessary permits

8.1.08:5200,000goal

Clearing & grading; underground utilities; street cuts & pads; sub-
surface improvements; paving & grading

11.1.08:5850,000 goal

Permits; construction of building begins

2.01.09: 51,000,000 goal

Work in progress

5.1.09: $500,000 goal

Install mechanicals & infrastructure, interior walls

8.1.09:5500,000 goal

Install carpet and flooring, kitchens, shelving, accomodations, security
systems; finish paving & grading

11.1.09:5$350,000 goal

Furnishings; extrior landscaping; finish grading &
landscaping, install specialty gardens

- Goals to Accomplish -



B Goals Accomplished
(Approx. value of 2 million dollars)

B Goalsto Accomplish
(Approx. value of 3.6 million dollars)

- Chart of Progress -




1) DONATE money toward the library’s completion.

2) DONATE artifacts or books to enhance the library
collection.

Recently Donated 4th Century
Christian Amulet

3) VOLUNTEER time toward the library’s completion and future
operation.

- Ways to Contribute - C CI




Contact CClI

159 Church Street
PO Box 387
Wagener, SC 29164

Phone: 803-564-5902
ext. 7101 Jason Conrad
ext. 7102 Jimmy Jones
Fax: 866-400-0250
E-mail: jconrad@ccins.org

WWW.CCINS.org

For a brief overview of the library project and how you can contribute,
dial 803-564-5902 and press 1.

- Contact Information -






